

**Data Center Ordinance Advisory Group**  
**DCSM/Zoning Ordinance Adoption Timeline**  
**November 15, 2023**

<b><u>Date</u></b>	<b><u>Task</u></b>
January 15, 2024	Complete the bid document and send to Procurement for review
February 15, 2024	RFP is put out for bid
March 15, 2024	Bids are received for review and sent to the review committee
April 15, 2024	Review committee sends recommendation to Procurement
May 15, 2024	Board of County Supervisors awards the contract
June 15, 2024	Kickoff meeting with the consultant
July 15, 2024	First review (Best Practices) with the consultant
August 15, 2024	Second review (Best Practices) with consultant
October 1, 2024	Draft DCSM/Zoning Ordinance document
November 1, 2024	Complete meetings with CDC, NAIOP, NVBIA and DORAC
December 10, 2024	Board of County Supervisors work session
January 15, 2025	Planning Commission work session
February 15, 2025	Planning Commission Public Hearing
March 15, 2025	Board of County Supervisors Public Hearing